PALM BEACH COUNTY INFRASTRUCTURE SALES TAX TYPE 2 TRANSFER						
	INFRASTRUCTURE SALES	TAX TYPE Z TRAIN	SPER			
PROJECT:	Morikami Lake Biwa Pavilion Replacement	CATEGORY:		Group Pavilion Replacement		
PROJECT NO.:	T108	DISTRICT NO:		5		
CONSTRUCTION DEPARTMENT:	Facilities Development & Operations	DEPT. TRANSFER	#:	23-03		
OPERATING DEPARTMENT:	Parks & Recreation					
A Type 2 Transfer authorizes; 1) change of an Approved Project.	s in an Approved Project Budget either by trans	fer to or from Departmen	it Reserves or anothe	r funding source or 2) re-prioritization		
Summary of Transfer Details:						
The project cost for the Morikami Lake I	Biwa Pavilion Replacement has exceeded the ap	proved project budget. T	his request is to trans	sfer \$40,000 from the Parks		
Department IST Reserves to cover the sh	ortage.					
	2 transfer will: (check all that apply) Authorize transfer to/from Departmental Reser					
	Authorize from a non-IST funding source to su Document reprioritization of IST funded project	cts.				
	Transfer funds from an Approved Project Bud Project Plan date with 100% non-IST funds.	get to Departmental Rese	rve due to a project	being completed prior to the IST		
FINANCIAL						
Approved Project Bud		\$300,000				
	ed/decreased to Project/Budget:	\$40,000				
Funding Source for N		N/A				
	val Date for Non-IST Funds:	N/A				
Project Budget after th		\$340,000				
Department Reserve b		\$983,087				
Department Reserve a		\$943,087				
SCHEDULE (For Transfers		27//				
Name of Approved Pr		N/A				
Approved Project Fun		N/A				
Funding Year After th		N/A N/A				
Name of Approved Pr		N/A				
Approved Project Fun		N/A				
Funding Year After th	is transici.	IVA				
PALM BEACH COUNTY	Recommended by Jacobs Project	Management:	Recommended by	OFMB:		
Requested by Operating Dept.:	By Nestor Ma	rtinez	By turn	La		
By: Aller & Club	БУ	0	But	Darke		
	Title: Project Manager		Title: Buy	Mecha		
Title: Director, Park & Recreation Depa	Date: 2/2/23		Date: 2 8 2 23			
Date: 2/1/2023	Date		24.0.			
PALM BEACH COUNTY	Recommended by Administratio		Recommended by	IST Oversight Committee:		
By: Zea By: Lorr So A. Title: FDO Description Dept.: Title: Assistant County			Ву:	13. /cl		
		Administrator	Title: CHA.			
Date: 2/01/23	Date: 2 2 2023		Date: 2-16-	23		
Rev. 2/20/18						

BOARD OF COUNTY COMMISSIONERS PALM BEACH COUNTY, FLORIDA BUDGET TRANSFER

Page 1 of 1

BGEX 581 022123*1020

FUND 3950 - Infrastructure SurTax

ACCT NUMBER	ACCOUNT NAME	ORIGINAL BUDGET	CURRENT BUDGET	INCREASE	DECREASE	ADJUSTED BUDGET	EXPENDED/ ENCUMBERED 01/25/23	REMAINING BALANCE	
EXPENDITURES									
3950-581-9900-9908	Reserve-New Projects	899,237 261,904	983,087 261,904	40,000	40,000	943,087 301,904	0	943,087 301,904	
3950-581-T108-6502	Building Construction - CIP	201,304	201,504				,•		
Total Receipts and Ba	alances	446,637,116	463,368,983	40,000	40,000	463,368,983			
	TOTAL								
	TOTAL		Annual				Market Market	11/11	
		Signature	s	Date			By Board of County At Meeti		
Parks and Recreation	Department		004			-	April 4		
INITIATING DEPARTMENT/DIVISION		Jennfate	Civillo	3/17/2003	3		Departy Cler	k to the	
Administration/Budget Department Approval		The Mark	June 10 12 3/2023					Board of County Commissioners	
OFMB Department - P	Posted	Dine	Dine aprea 4/4/23					Man Open Service Servi	
			STATE OF FL I, JOSEPH AE	reliable to the second	STOP WE BAC	Н	. Marian	in. in.	
			Comptroller ce of the original	rtily this to be	of and correct copy	And the second			

BCC APPROVED PLAN							
Category	Park	Unit Name	Commission	District Unit Number	Total Project Amount	FY2020	FY2023
Group Pavilion Replacement	Morikami Park	Morikami Lake Biwa Pavilion Replacement	5	T108 Total Projects	\$300,000 \$300,000	\$300,000	
PLAN AMENDMENT						· · · · · · · · · · · · · · · · · · ·	
Category	Park	Unit Name	Commission	District Unit Number	Total Project Amount	FY2020	FY2023
Group Pavilion Replacement	Morikami Park	Morikami Lake Biwa Pavilion Replacement	5	T108 Total Projects	\$340,000 \$340,000	\$300,000	\$40,000
		Department Reserve Analysis					
		Beginning Balance Department Reserves			\$983,087	•	1
		Ending Balance Department Reserves		9900	\$943,087	•	

PBC Expense Budget Document(BGEX) Dept: 581 ID: 0221230000000001020 Ver.: 1 Function: New Phase: Draft

Modified by mgeorges, 03/15/2023

Expense Budget				Total	Lines	: 2					Ē
	Budget FY	Fund	Department	Appr Unit	Unit	Object	Dollar Amount	Increase/Decrease	Event Type		
	2023	3950	581	5819900NL	9900	9908	\$40,000.00	Decrease	BG06		
	2023	3950	581	581T108CA	T108	6502	\$40,000.00	Increase	BG06		
	From 1 to 2 Total: 2	· ·						Show Line	s: 10 🗸 🗵	xport to	CSV

Expense Budget

Action: Modify	Budget FY: 2023
Event Type:BG06	Fiscal Year: 2023
Name:	Period:7
Start Date:	Fund: 3950
End Date:	Department:581
Dollar Amount: \$40,000.00	Appr Unit:5819900NL
Increase/Decrease: Decrease ✔	Unit: 9900
	Object:9908
	Res-New Projects
	Contact:
	Contact Name:
	Description: Transfer from Reserves to Morikami Lake Biwa Pavilion Replacement <4-4-23 BCC meeting>
	House Bill Number: 23-0585
	Debt ID:

Agenda Item #3.M.2.

PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS



AGENDA ITEM SUMMARY

Meeting Date: April 4, 2023 [X] Consent [] Regular [] Ordinance [] Public Hearing

Department: Parks and Recreation

Submitted By: Parks and Recreation Department

APPROVED

Submitted For: Parks and Recreation Department

BY BOARD OF CAPATTY COMMISSIONERS
AT MEETING OF THE D.C.

I. EXECUTIVE BRIEF

Motion and Title: Staff recommends motion to approve:

- A) An amendment to the Infrastructure Surtax (IST) Project Plan approved by the Board of County Commissioners (BCC) on April 4, 2017, later revised on January 4, 2022; and
- **B)** A budget transfer of \$40,000 within the IST Fund from IST Departmental Reserves to Morikami Lake Biwa Pavilion Replacement Project.

Summary: On April 4, 2017, the BCC adopted a project plan to implement the IST funded projects and included an allocation of \$300,000 towards the replacement of the Lake Biwa Pavilion at Morikami Park. A consultant (Architecture Green) was engaged by the County's Capital Improvements Division (CID) in 2020 to provide a cost estimate for the replacement of the structure. It was subsequently determined that the replacement cost significantly exceeded the original amount budgeted for this project and that renovation of the pavilion provided a more cost effective approach; however, estimates for the renovation project have exceeded the available funding by \$40,000 necessitating a transfer from IST Departmental Reserves. The Infrastructure Sales Tax Independent Citizen Oversight Committee reviewed this request at their February 16, 2023 meeting, and approved it unanimously. **This project is funded through the infrastructure sales tax.** District 5 (AH)

Background and Justification: On November 8, 2016, the voters of Palm Beach County approved a one-penny infrastructure surtax for collections beginning January 1, 2017, and continuing for the sooner of 10 years or \$2.7 billion in proceeds before September 1 of any year. Also included was the creation of an oversight committee to audit spending for compliance with approved projects, and the following allocations: 50% to the School District, 30% to the County, and 20% to the Municipalities.

This amendment and budget transfer within the IST Fund will transfer \$40,000 from Departmental Reserves to the Morikami Lake Biwa Pavilion Replacement project.

The proposed amendment and budget transfer will have no net effect on the total IST funding allocated to the Department.

Attachments:

- 1. Plan Amendment
- 2. Budget Transfer

Recommended by:	Department Director	3/14/2023
_	Department Director	Date
Approved by:	Dorwe M. Nich	3/27/243
• •	Assistant County Administrator	/ Date

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fis	cal Impact:				
Fiscal Years	2023	2024	2025	2026	2027
Capital Expenditures Operating Costs External Revenues Program Income (County) In-Kind Match (County					
NET FISCAL IMPACT	0-	0-	0-	0-	0
# ADDITIONAL FTE POSITIONS (Cumulative)					
Is Item Included in Current B Does this item include use of		ds?	Yes	No No	<u>X</u> X
	nd <u>3950</u> D ect <u>6502</u>	epartment Progran		<u>T108</u>	
B. Recommended Sources of	Funds/Sum	mary of Fis	scal Impact:		
All funds related to this ite	em are derive	d from prod	ceeds of the on	e-penny sale	es surtax.
C. Departmental Fiscal Revie		, UM IEW COMM	MENTS		
A. OFMB Fiscal and/or Contra	act Develop	ment and (Control Comm	ents:	
OFMB OF 515 MG 3123 DC 3115 B. Legal Sufficiency:			A sh Swa ontract Develop A 3/03/03	ment and Co	ontrol
Assistant County Attorney	27/23				
C. Other Department Review:	:				
Department Director					

This summary is not to be used as a basis for payment

G:\Agenda Item Summary\04-04-23\04-04-23 Morikami Lake Biwa Pavilion Replacement (IST budget transfer).docx